CHANGE ORDER NQ. 3

PROJECT: Wade Plaza Regional Detention Pond
PROJECT NUMBER: CIP07-0031 :
DATE: '

ORIGINAL CONTRACT AMOUNT: $1,221.470.00 DATE:
$94,436.80.00 DATE:

CHANGE ORDER NO.1:

November 4, 2008

August 7, 2007

Febroary 19, 2008

CHANGEORDERNO.2:  ~  $140,550.00 DATE: Sepiember 5. 2008
VENDOR:

Mzr. Rick Burgett
Rebcon, Ine
1868 W. Northwest Highway
Dallas, Texas 75220
“ Phone: (972) 444-8230
Fax: (972) 444-8234

You are directed to make the changes noted below in the Subject Contract:

City of Frisco

Owner:

George Purefoy, City Manager

Dated:

NATURE OF CHANGES: Items A23 and A24 were added to comply with TCEQ Regulations.

Current Current Current ~ Current
Contract Contract Contract Confract
item Unit of Approved Actual Budgeted Actual
ftem Description Measure  Quantities Quantities  Amounts  Amounts Difference
Backflow
A23  Preventer LS 0 1 $1,650.00 $0.00 $1.650.00
Stamped
Concrete
A24 Pad LS 0 1 $2,850.00 $0.00 $2,850.00
' NET
Summary CHANGE  $4,500.00




Change Order No.3
N _ November 4, 2008
' Pape 2 of 2

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: o $ 1,456,428.80
Net Increase Resulting from this Chauge Order: ' 3 4,500.00
Contract Price Including this Change Order: - § 1,460,928.86
Contract Time prior to this Change Order: _ 208 Calendar Days
Ngt' Increase Resulting from this Change Order: | 0 Calendar Days
Contract Time Includihg this Change Order: 208 Calendar Days

The Above Changes are Approved:

City of Frisco

By: d@’fi/rf' % ”Jg

G153y SHio PE D IRGTDL IF ENCUNEEIZING

Name: Elizabeth-MettingP-E-Asst-Birector/City-Engineer-
Dated: | 5’@’:9”7 a/ §5

Contractor Fir_m. B co 'U 7’70 .

By: %%A A B

Name: % = /g L ARLeTT

Dated: /(), 2—7’/03)



